

FY 03 English Laboratory Installations
(7 Nov 03)

Country	# of Labs	Expected Installation Dates	Remarks
Argentina	5	4 Installed	Ctry cancelled one installation
Mexico	3	Installed	
Guatemala	1	Installed	
Paraguay	1	Installed	
Papua New Guinea	1	Installed	
Armenia	2	Installed	
Mauritania	1	Jan 04	Ctry changed original installation date
TOGO	1	Installed	
Hungary	2	Installed	
Ukraine	8	Being installed	Installation shld be completed by 25 Nov 03
Russia	2	Jan 04	Tm was not able to install labs. Labs were held in customs. Ctry plans to req installation of the original 2 labs plus 5 more to be installed in Jan 04 to be funded with FY 04 IMET funds. Ctry must submit callup msg.
Portugal	2	Installed	
Lebanon	1	Installed	
Afghanistan	3	Installed	
Kyrgyzstan	1	Installed	
Yemen	1	Installed	
Jordan	4	Installed	
Nepal	1	FY 04	Changed by ctry to FY 04 installation. SATMO has received callup msg

Country	# of Labs	Expected Installation Dates	Remarks
Uzbekistan	5	FY 04	Funded in FY 02. Labs not installed. Ctry has not been ready. Contractor ready to install.
Chad	2	Oct 04	Ctry not ready for installation. Expected installation in Oct 04
Slovakia	4	Installed	
Mali	2	Installed	