## FY 04 English Laboratory Installations that SATMO has Callup Msg (7 Nov 03)

# of Labs	Expected Installation Dates	Remarks
1 lvl II 20 posn lab	FY 04	Installation dates are dependant on equip arrival in-ctry
Two labs (3 lvl IV 1 posn lab and 10 lvl IV posn consoles	Jan 04	
1 Ivl II 30 Posn lab	Jan 04	
	1 lvl II 20 posn lab  Two labs (3 lvl IV 1 posn lab and 10 lvl IV posn consoles	Two labs (3 lvl IV 1 posn lab and 10 lvl IV posn consoles  Installation Dates  FY 04  Jan 04